

NAKI-II-USTR-UKONCENE - Task #4323

Natrénovat AM model v Kaldi (TDNN+i-vektory)

09.11.2017 14:26 - Ircing Pavel

Status:	Closed	Start date:	09.11.2017
Priority:	Normal	Due date:	30.04.2018
Assignee:	Psutka Josef V.	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 15.11.2017 10:35 - Soutner Daniel

- Subject changed from *Otestovat adaptaci AM v Kaldi* to *Natrénovat AM model v Kaldi (TDNN+i-vektory)*

#2 - 09.04.2018 10:07 - Soutner Daniel

- Due date changed from *28.02.2018* to *30.04.2018*

- Assignee changed from *Soutner Daniel* to *Psutka Josef V.*

#3 - 18.11.2019 09:08 - Zajíc Zbyněk

- Status changed from *Assigned* to *Closed*